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SUMMARY

The Advanced Reactors Transition (ART) Program, WBS 1.12.1.1, PBSRL-TP11, conssis of the
309 Building and the Nuclear Energy (NE) Legacies activities.

NOTE: Cog/Schedule data contained hereinisas of July 31, 2000. All other informetion is as of
August 14, 2000, unless otherwise noted.

In duly the ART mission area technical accomplishments included continued surveillance and
maintenance activities on the 309 Building and NE Legacy facilities. Reaction of residua NaK in the
“loop side”’ of the 337B cold trap cooling system was completed. The initia water flush of the “loop
sde’ has dso been completed. Since the pH of the flush water was 12.1, it will be drummed for
trangport to TEDF. The second flush is now underway.

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones
due.

ACCOMPLISHMENTS

Continued surveillance and maintenance activities on 309 Building and NE legacies.
Reaction of residua NaK in the “loop side” of the 337B cold trgp cooling system was

completed. Theinitid water flush of the “loop side’ has been completed and the second flush is
now underway.

SAFETY

Safety datafor ART isincluded in aseparate FFTF report.

CONDUCT OF OPERATIONS /7 ISMS STATUS
CONDUCT OF OPERATIONS

Conduct of operations datafor ART isincluded in a separate Fast Flux Test Facility (FFTF) report.
ISMS STATUS

The DOE 1SM S Phase 2 report was favorable.

BREAKTHROUGHS /7 OPPORTUNITIES FOR IMPROVEMENT

No breskthroughs or opportunities for improvement have been identified & thistime,
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UPCOMING ACTIVITIES

Continue with cleaning of the sodium potassum (NaK) resduds from the 337B Building cold
trap cooling loop.

Initiate Fuel Trandfer Pit deanout in the 309 Building/PRTR facility.

CoST PERFORMANCE ($M):

BCWP . ACWP VARIANCE

Advanced Reactors Transition $1.2 $1.1 $0.1

The favorable $0.1M (11 percent) cost variance is due to no significant corrective maintenance activities
required.

SCHEDULE PERFORMANCE ($M):

BCWP BCWS VARIANCE

Advanced Reactors Transition $1.2 $1.3 -$0.1

The unfavorable $0.1M (5 percent) schedule variance was primarily contributed to by NE Legacies
occupancy where BCWP was understated. In the 309 Building some cleanout tasks were temporarily
delayed.

FY 2000 CoST/SCHEDULE PERFORMANCE — ALL FUND

TYPES
CUMULATIVE TO DATE STATUS — ($000)
FYTD
By PBS BCWS BCWP ACWP SV % CcVv % PEM EAC
Advanced
PBS TP11 Reactors $ 128 $1222 $1083 $(66) -5% $139 11% $ 1673 $ 1,318
WBS1.12 .
Transition
Total $1288 $1222 $1083 $(66) -5% $ 139 11% $ 1,673 $ 1,318
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CoOST/SCHEDULE PERFORMANCE INDICES

(MONTHLY AND FYTD)
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COST BCWP SCHEDULE BCWP
INDEX = ACWP INDEX = BCWS
EY 2000 OcT | Nov | DEC AN | FER | MAR | APR | MAY LN 01 ALG SEP
MONTHI Y SPI 099 1.08 105 1.01 099 098 1.08 083 079 093
MONTHLY CPl 107, 126 079 092 1.59 097 147 112 113 126
EYTD SPI 099 104 104 103 102 101 102  0ao] 095 095
EYTD CP 1.07 118 102 099 1.00 1.06 111 111 111 113
MONTHI Y BOWS $79 $113 $38 $93 $116 $130] $116 1 $254 $146 $144 $196 $191
MONTHI Y BROWP $78 $122 $92 $94 $115 $136] $125 1 $211 $115 $134
MONTHIL Y ACWP. $73 $97 $117 $102 $72 $140 $851 $189 $102 $106
EYTD BCWS $7al 102 $280] $373] 4489 $627) 4743 | $a07| $1143] #1285 $1433] $1673
EYTD BROWP $78] soon] 4000 | 4388 401 $6371 761 | o720 | ¢10883] 41200
EYTD ACWP $73 $170 $287 $339 $461 $601 $636 $375 $977 $1.083

CoST VARIANCE ANALYSIS:

WBS/PBS

1.12/TP11

(+$0.1M)

Title

Advanced Reactors Transition

Description and Cause: All Surveillance and Maintenance (S& M) resources were level |oaded for the
year. To date, no sSgnificant corrective maintenance activities have been required.

Impact: None.

Corrective Action: None.
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SCHEDULE VARIANCE ANALYSIS: (-$0.1M)

WBS/PBS Title

1.12/TP11 Advanced Reactors Transition

Description and Cause: The unfavorable $0.1M (5 percent) schedule variance was primarily
contributed to by NE Legacies occupancy where BCWP was understated. 1n the 309 Building some
cleanout tasks were temporarily delayed.

Impact: None.

Corrective Action: None.

FUNDS MANAGEMENT
FUNDS VS SPENDING FORECAST ($000)

FY TO DATE THROUGH JuLy 2000
(FLUOR HANFORD, INC. ONLY)

Project Completion * Post 2006 * Line Items *
Expected Expected Expected
Funds EYSE Variance Funds EYSE | variance|l Funds EYSE | Variance
The River
112 Advanced Reactors (EM) $ 4188 $ 4017 $ 171
otal Advanced Reactors Operating $ 4188 $ 4017 $ 171
Total Advanced Reactors Line ltem
*Control Point
ISSUES

Thereis nothing to report at thistime.

BASELINE CHANGE REQUESTS CURRENTLY IN PROCESS

FYQ0
PROJECT cosrt
CHANGE DATE IMPACT DATE CCB RL CURRENT
NMUMBEDR QRIGIN RCRTITIE <000 [Sal Tl ki =falTH kfaYalal=1 BVN=/=LVia¥l HW.N=1=1Via) SIATLIS

Nothing to report.

ADVANCE WORK AUTHORIZATIONS

Nothing to report.
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MILESTONE ACHIEVEMENT

Fiscal-year-to-date milestone performance (EA, DOE-HQ, and RL) shows that there are no milestones
due.

Tri-Party Aareement / EA Milestones

Nothing to report.
DNFSB Commitments
Nothing to report.
MILESTONE EXCEPTION REPORT
Baseline Forecast
Number/WBS Level Milestone Title Date
Date

OVERDUE — O
FORECAST LATE- 0

PERFORMANCE OBIJECTIVES

Nothing to report at thistime.

KEY INTEGRATION ACTIVITIES

Nothing to report at thistime.
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